

DOT - STREET REHABILITATION CONSTRUCTION SERVICES - CAP RFP #3

| Street Name | Duration | Start | Finish |
|----------------------------|----------|-------------|---------------|
| Crew #1 | 120 days | Mon 4/3/17 | Mon 10/2/2017 |
| Baltimore | 58 days | Mon 4/10/17 | Wed 6/28/17 |
| McHenry | 52 days | Wed 4/12/17 | Thu 6/22/17 |
| Harkness Ave. | 52 days | Fri 4/14/17 | Mon 6/26/17 |
| Yoast Ave. | 52 days | Tue 4/18/17 | Wed 6/28/17 |
| Ruberg Ave. | 52 days | Fri 4/21/17 | Mon 7/3/17 |
| Knob Court | 53 days | Tue 4/25/17 | Thu 7/6/17 |
| Bleecker Lane | 49 days | Wed 5/3/17 | Mon 7/10/17 |
| Pulte St. | 40 days | Wed 5/24/17 | Tue 7/18/17 |
| Seegar Ave. | 40 days | Tue 5/30/17 | Mon 7/24/17 |
| Linden St. | 40 days | Mon 6/5/17 | Fri 7/28/17 |
| Vinton St. | 38 days | Tue 6/13/17 | Thu 8/3/17 |
| Vinton St. | 42 days | Tue 6/27/17 | Wed 8/23/17 |
| Galbraith Rd. | 39 days | Tue 7/4/17 | Fri 8/25/17 |
| Parkway Ave. | 39 days | Thu 7/6/17 | Wed 8/30/17 |
| Woodbine Ave. | 45 days | Fri 7/7/17 | Thu 9/7/17 |
| De Camp Ave. | 44 days | Thu 7/13/17 | Tue 9/12/17 |
| Wiswell St. | 45 days | Mon 7/17/17 | Fri 9/15/17 |
| Oxley St. | 45 days | Wed 7/19/17 | Tue 9/19/17 |
| Dixie Ave. | 46 days | Thu 7/20/17 | Thu 9/21/17 |
| Sheehan Ave. | 46 days | Mon 7/24/17 | Mon 9/25/17 |
| Ledgewood Dr. | 47 days | Tue 7/25/17 | Wed 9/27/17 |
| Seymour Ave. | 47 days | Thu 7/27/17 | Fri 9/29/17 |
| North Bend Rd. | 48 days | Fri 7/28/17 | Fri 9/29/17 |
| Fairpark Ave. | 48 days | Mon 7/31/17 | Fri 9/29/17 |
| 68th Street | 48 days | Tue 8/1/17 | Mon 10/2/2017 |
| Rosewood | 48 days | Wed 8/2/17 | Mon 10/2/2017 |
| Crew #2 | 105 days | Mon 4/10/17 | Fri 9/1/17 |
| Back St. | 47 days | Mon 4/10/17 | Tue 6/13/17 |
| Wade St. | 47 days | Wed 4/12/17 | Thu 6/15/17 |
| Odeon St. | 47 days | Fri 4/14/17 | Mon 6/19/17 |
| 13th St. | 47 days | Tue 4/18/17 | Wed 6/21/17 |
| Walnut St. | 46 days | Mon 4/24/17 | Mon 6/26/17 |
| Grant St. | 43 days | Mon 5/1/17 | Wed 6/28/17 |
| Charles St. | 40 days | Mon 5/1/17 | Mon 6/26/17 |
| Reading Rd. | 44 days | Mon 5/1/17 | Fri 6/30/17 |
| Mohawk St. | 48 days | Mon 5/1/17 | Thu 7/6/17 |
| Mohawk Place | 45 days | Mon 5/1/17 | Mon 7/3/17 |
| Manchester St. | 48 days | Mon 5/1/17 | Thu 7/6/17 |
| Woodward | 49 days | Mon 5/1/17 | Fri 7/7/17 |
| Yukon | 46 days | Mon 5/8/17 | Tue 7/11/17 |
| Harrison Ave. | 43 days | Tue 5/16/17 | Thu 7/13/17 |
| Garden St. | 52 days | Fri 6/2/17 | Mon 8/14/17 |
| Findlay St. | 51 days | Wed 6/7/17 | Wed 8/16/17 |
| Freeman Ave. | 52 days | Fri 6/16/17 | Mon 8/28/17 |
| Bauman St. | 42 days | Mon 6/26/17 | Tue 8/22/17 |
| Cortlandt Ave. | 40 days | Tue 7/4/17 | Mon 8/28/17 |
| John St. | 21 days | Wed 7/5/17 | Wed 8/2/17 |
| Wade St. | 39 days | Tue 7/11/17 | Fri 9/1/17 |
| Ezzard Charles Dr. | 30 days | Wed 7/12/17 | Tue 8/22/17 |
| Mehring Way @ Central Ave. | 28 days | Mon 7/24/17 | Thu 8/31/17 |